
Item No. Drawing No. Description
Approved Y / 

N
Date

001 Sht C9
Approval for USACE to direct the installation of the SWPPP and 
modifiy the installation as needed without approval of the City of 
Libby.

Y
Verbal: 9/29/11 Written: 

10/4/11

002 Sht C4 Tree removal and relocation of rock detention basin Y 10/4/2011

003 Sht C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011

004
Sht D2, Detail 

D

Change to accommodate the storm water sumps which will be 
installed by the City. The removal contractor will excavate the 
locations (field determination)  for the City's installation according the 
the City's available materials.

Y 10/12/2011

005 C6A
Relocate the sump from  from the ENE, approximately 37' off of the 
NE Corner of the DTSAR building, in the new roadway to a field 
determined location, approximately SSW 10'. 

Y 10/12/2011

006
Sht D2, Detail 

B

Change, the road sub-base materials from 6" of 3/4" minus crushed 
base course over 8" of 3" minus sub-base material, to 10" of 3/4" 
minus sub-base over at leaast 8" of 3" minus sub-base material.

Y 10/12/2011

007
Sht D1, 

Section 3

Parking areas sub-grade materials, the removal contractor will 
ensure a minmum thickness of  8" of 3/4" minus base course cap 
over the subgrade material that may be either 8" of 3/4" minus 
crushed or 3" minus fill sub-base for a total of 18" thickness.

Y 10/12/2011

008 Sht C4

Retain existing trees, large conifers, along the west boundary of 
Area 1. The trees were not shown on the plans. The parking area 
along the western perimter of the site is to be adjusted to 
accommodate the trees.

Y 10/12/2011

009 n/a Surveyor's elevation corrections. Y 10/12/2011

010 n/a
Tree removal, remove cottonwood trees at SW corner of Area 1 due 
to visibly high vermiculite/tremolite.

Y 10/12/2011

011
Sht(s) C6, 
C6A & Sht 

D2, Detail B
Add shoulders at 2 location along new roadway. Y 10/17/2011

012
Sheet C6A & 
D1, Section 1

Change from top soil to 3/4" minus crush at rear  of DTSAR Building Y 10/18/2011

013
Sheet C6 & 
Sheet D2, 
Detail D

Detention basin/rock trench, change to bundled rock in lieu of 
retangular trench

Y 10/21/2011

014
Sheet C4 & 
Sheet C6D

Elevation corrections, points 580 & 479 Y 10/21/2011

015 Sheet C4
Modification of excavation depths and finish contours due to staked 
surveyed south property line adjustment vs plans

Y 10/21/2011

016
Sht(s) C-7, D-

1, D-3
The Area 2 remediation will be executed as detailed in the Draft Final OU1-
Remedial Action Revision 2, dated February 2012

Y 2/28/2012

017 Sheet C-7
Area 2, the toe of the riprap will be extended to include the area 
below the pump house

Y 3/7/2012
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018 n/a
Marker barier was not placed  in the parking area of DTSR.  The 
marker barrier will be placed in the area excavated to facilitate the 
installation of the drainage sump(s) 

Y 3/7/2012

019 Sheet C2
Area 2, modify excavation depth to avoid damage to shallow utilities.

Y 4/19-20/2012

020 Sheet C2
Area 2, increase removal and restoration area in the vicinity of the 
boat ramp

Y 4/19-20/2012

021 Sheet C2
Area 2, east end of Area 2 beyond the Hwy 37 bridge. Due to 
shallow utilities,perform a shallow scrape, place geo-textile and 
marker barrier then backfill to match the preexisting grade.

Y 4/19-20/2012

022
Sheet D1 
Section 5 
(typical)

Area 2, eliminate the placement of a geo-textile barrier under the 
existing riprap. The existing rip rap will not be moved.

Y 5/7/2012

023 C6
Area 1, modify the area adjacent the southern property line to 
include a drainage feature, berm/swale.

Y 5/7/2012

024
Sheet D1, 
Section 4 
(typical)

Area 2, exclude common fill on embankments and provide a 
minimum 6" lift of top soil.

Y 5/7/2012

025
Sheet D1, 
Detail C

Area 2, Elimination of woody shrubs at the rip rapped revement. Y 5/7/2012

026
Sheet C5 and 

D1
Area 2, reduce the limits of the pathway finished with 3/4" crushed 
rock.

Y 5/7/2012

027 Sheet C5 
Area 2, place 1.5" crushed roack at the rear of the river water 
hydrant pad in lieu of top soil.

Y 5/24/2012

028

Sheet D1, 
Typical Seed 
Restoration 
Section 1

Area 1,  modify final top soil lift and complete cap with wood chips. No, Voided n/a

029
Sheet D2, 
Detail D

Detention basin/Rock trench, substitute a 6" lift of 1 1/2" washed 
rock for 6" of top soil. 

Y 5/24/2012

030
Sheet D1, 
Section 3

Parking area section to have a final lift of 1" minus crushed rock. Y 5/31 - 6/1/2012

031
Sheet D1, 
Detail C

due to shallow subsurface utilites along the topof the slope which 
prohibits further excavtion, the installation of soils and associated 
erosion control measures is deleted.

Y 6/6 & 7/2012

032 Sheet C3
Relocate the tie in location at the east end of City Services Road and 
alter road profile and curve camber ("Super").

Y 6/6 & 18/2012

033 Sheet C6 City approved restoration seeding schedule Y 6/6 & 7/2012

034 Sheet C7
Boat Ramp, eliminate 8 l.f. of articulated concrete mat due to the 
concrete slab which was poured at the bottom tie in to the existing 
concrete portion of the ramp to correct the angle of approach.

Y 6/25/2012

035 Sheet C6B
Elimination of two planter areas adjacent the search and rescue 
building

Y 6/25/2012

036 Sheet C6
Driveway to boat ramps. Eliminate partial circular planter in drive and 
eliminate abrupt curve in drive.

Y 6/29/2012
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037
Sheet C7, 
Section 1

modify boat ramp tie in to top approach slab The armorFlex mat and 
the approach slab will be butted. The 1.5" crushed rock fill in the 
ArmorFlex mat will have 3/4" structural material substituted due to 
insufficient space to install 1.5" material

Y 6/29/2012

038 Sheet C6C
At the City of Libby's request and the EPA's direction the elevation of 
the northern end of the parking lot located to the southwest of the 
Pavillion will be tapered to meet the existing grade.

Y 6/29/2012

039 Sheet C6A
Modify the excavation depth of City Services road adjacent the 
search and rescue building

Y 6/29/2012

040 Sheet C6A
Enlargement of 2 rock trench drains at the request of the City of 
Libby

Y
Verbal: 7/17/12 

Written:8/14/2012
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